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Designation Primary PRPs SDU IDs Cap
(Acres)

Dredge 
(Acres)

Grand Total
(Acres)

In-water Work 
Duration 

(Days)

In-water Work 
Duration 

(Work Years)

Source Control Work 
Association Complexity (Score) Notes

B-1 TBD 3.9W, 5W, 6W and 6Nav 8.3 44.3 52.6 86 0.7

B-2 TBD 7W 15.1 22.8 37.9 67 0.5

B-3 TBD 9W 24.9 27.2 52.1 90 0.7

B-4 TBD 11E, Other non-SDU 
areas 8.3 13.2 21.4 26 0.2

B-5 TBD Swan Island 7.0 82.3 89.3 193 1.6

B-6 TBD RM6.5E 19.7 11.6 31.2 45 0.4

B-7 TBD RM4.5E, RM5.5E 7.1 19.9 27.0 43 0.3

B-8 TBD RM2E, RM3.5E 19.7 17.3 37.0 61 0.5

Area Outside 
Remedial Action 

Boundaries (MNR)
TBD None 0.0 0.0 0.0 0 0.0

Notes:
In-water Work Years are based on the in-water work window of 122 days per year, consistent with the Portland Harbor FS
In-water work durations are calculated using construction duration assumptions found in Appendix D of the Portland Harbor FS and are based on dredging and capping quantities calculated by the R-code program developed for use at Portland 
Harbor Superfund Site. Note that the quantities used for calculating durations are for Alternative F-mod which was not presented in the FS.
In-water work duration represents time for dredging and capping to be conducted within each remedial action boundary and does not include additional time for mobilization/demobilization. Total construction durations will include time for 
mobilization/demobilization, pre-design investigations, mitigation activites, equipment availability, etc.
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